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Council members are summoned to attend an extraordinary meeting of Drayton Parish Council to be held on 
Thursday 23rd April 2026, 7:00pm at King George V Pavilion, Drayton High Road, Drayton, Norwich, NR8 6AW, 
for the purpose of transacting the business outlined in the agenda below. 
 
Members of the press and public are invited to attend and can access supporting papers 
by scanning the QR code or visiting our website www.draytonparishcouncil.gov.uk  
 

Graham Everett 

Chair, Drayton Parish Council                                                                                                           Date of Issue: 17th April 2026 
 

AGENDA 
 Page 
1. APOLOGIES  

a) To receive apologies and consider acceptance for absence.  

2. DECLARATIONS OF INTEREST  

a) To receive declarations of interest on matters to be considered at the meeting and 
consider requests for dispensation. 

1-4 

3. PUBLIC FORUM  

a) To receive any questions or comments from members of the public.  

4. PLAYING FIELDS & PROPERTY COMMITTEE  

a) To receive minutes of the Playing Field & Property Committee held on 16th April 2026. To follow 

b) To consider recommendation for the KGV Pavilion Refurbishment project scope and 
budget for approval.   

5-44 

c) To receive updated KGV Pavilion Refurbishment Project Scheme of Delegation for 
approval. 

45-49 

5. EXCHANGE OF INFORMATION  

a) To note any other matters raised.   

6. UPCOMING MEETING DATES  

a) Finance & General Purposes Committee Thursday 30th April 2026.  

b) Annual Parish Meeting Thursday 7th May 2026.  

c) Annual Meeting of Parish Council Thursday 14th May 2026.  
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DRAYTON PARISH COUNCIL 

Paper DPC2a: Declarations of Interest. 

Meeting Council 

Date 23rd April 2026 

Author Parish Clerk & RFO 

Summary 

Declarations of Interests 

All members of parish councils are required by law to register their disclosable pecuniary 
interests and other registerable interests to avoid conflicts of interests when making 
decisions.  

At the start of the meeting, council members are given the opportunity to declare any 
interest in the items on the agenda. However, if you are not aware of a potential interest 
until you reach an item then you must declare it as soon as it becomes known to you to 
ensure the council’s decision-making process is fair and transparent.  

Per the Council’s adopted Code of Conduct, if an agenda item relates to one of your 
registered interests, you must not take part in the discussion or vote and must leave the 
room.  

You are personally responsible for deciding whether you should declare an interest at a 
meeting and the attached flowchart is provided to assist you in assessing whether you 
must declare an interest. 

If in doubt, you should always seek advice from the monitoring officer at 
monitoringofficer@southnorfolkandbroadland.gov.uk. While advice can be given at 
meetings by the Parish Clerk, seeking advice prior to a meeting is preferable to be sure 
thorough and informed advice can be given. 

For more detailed information, please see section 9 of Drayton Parish Council's adopted 
Code of Conduct available on our website. 

Dispensation Requests 

In certain circumstances you may wish to apply for a dispensation to allow you to take 
part in Council business where this would otherwise be prohibited because of your 
disclosed interests.  

Per section 13 of the Council’s adopted Standing Orders, dispensation requests shall be 
made in writing and submitted to the Parish Clerk as soon as possible before the 
meeting, or failing that, at the start of the meeting for which the dispensation is required. 

A decision as to whether to grant a dispensation shall be made by a meeting of the 
Council for which the dispensation is required and that decision is final.  

For more information on what to include within a dispensation request and criteria for 
granting such a request please see section 13 of Drayton Parish Council's Standing 
Orders available on our website. 

Recommendation 

Council is asked to note the paper for information. 
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 Interests Flowchart 
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Table 1: Disclosable Pecuniary Interests 

This table sets out the explanation of Disclosable Pecuniary Interests as set out in the 

Relevant Authorities (Disclosable Pecuniary Interests) Regulations 2012. 

Subject Description 

Employment, office, trade, 
profession or vocation 

Any employment, office, trade, 
profession or vocation carried on for 
profit or gain. 

Sponsorship Any payment or provision of any other 
financial benefit (other than from the 
council) made to the councillor during the 
previous 12-month period for expenses 
incurred by him/her in carrying out 
his/her duties as a councillor, or towards 
his/her election expenses. 
This includes any payment or financial 
benefit from a trade union within the 
meaning of the Trade Union and Labour 
Relations (Consolidation) Act 1992. 

Contracts Any contract made between the 
councillor or his/her spouse or civil 
partner or the person with whom the 
councillor is living as if they were 
spouses/civil partners (or a firm in 
which such person is a partner, or an 
incorporated body of which such person 
is a director* or a body that such person 
has a beneficial interest in the securities 
of*) and the council 
— 
(a) under which goods or services are

to be provided or works are to be
executed; and

(b) which has not been fully discharged

Land and Property Any beneficial interest in land which is 
within the area of the council. 
‘Land’ excludes an easement, 
servitude, interest or right in or over 
land which does not give the councillor 
or his/her spouse or civil partner or the 
person with whom the councillor is 
living as if they were spouses/ civil 
partners (alone or jointly with another) a 
right to occupy or to receive income. 

Licenses Any licence (alone or jointly with others) 
to occupy land in the area of the council 
for a month or longer 
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Corporate tenancies Any tenancy where (to the councillor’s 
knowledge)— 

(a) the landlord is the council; and

(b) the tenant is a body that the councillor,

or his/her spouse or civil partner or the

person with whom the councillor is living

as if they were spouses/ civil partners is

a partner of or a director* of or has a

beneficial interest in the securities* of.

Securities Any beneficial interest in securities* of a 
body where— 

(a) that body (to the councillor’s
knowledge) has a place of
business or land in the area of the
council; and

(b) either—

(i) ) the total nominal value of the
securities* exceeds £25,000 or
one hundredth of the total issued
share capital of that body; or

(ii) If the share capital of that body is of
more than one class, the total nominal
value of the shares of any one class in
which the councillor, or his/ her spouse
or civil partner or the person with whom the
councillor is living as if they were
spouses/civil partners have a beneficial
interest exceeds one hundredth of the total
issued share capital of that class.

* ‘director’ includes a member of the committee of management of an industrial and

provident society.

* ‘securities’ means shares, debentures, debenture stock, loan stock, bonds, units of a collective

investment scheme within the meaning of the Financial Services and Markets Act 2000 and other

securities of any description, other than money deposited with a building society.

Table 2: Other Registrable Interests 

You must register as an Other Registerable Interest : 

a) any unpaid directorships

b) any body of which you are a member or are in a position of general control or
management and to which you are nominated or appointed by your authority

c) any body

(i) exercising functions of a public nature

(ii) directed to charitable purposes or

(iii) one of whose principal purposes includes the influence of public opinion or policy
(including any political party or trade union) of which you are a member or in a
position of general control or management
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DRAYTON PARISH COUNCIL 

Paper DPC4b: KGV Refurbishment Project Scope and Budget. 

Meeting Council 

Date 23rd April 2026 

Author Parish Clerk & RFO 

Summary 

Background 
At the April 2026 meeting, the Playing Fields & Property Committee received two 
refurbishment options and associated costings for consideration.  
A summary of the cost estimates for each option is presented below for information and full 
details of discussion and debate by the Committee can be found in the minutes of the 
meeting presented under item 4a of the agenda. 

Option Description Estimated Cost 

Option 1 
Extension 

Reflects the latest iteration of the design 
proposals including extension of the changing 
rooms. This option is intended to deliver 
compliance with relevant sporting bodies to 
future proof the facility with improved 
functionality and accessibility. 

£938,216.00 exc. 
VAT 

Option 2 
No Extension 

Reflects a more limited scope of works 
focussed on essential improvements. This 
option is intended to provide a more cost-
conscious solution for comparison 
purposes. Per the agreed Tender 
Specification, this option includes 
costings for strip out to shell and core, full 
replacement of mechanical and electrical 
engineering, full modern refit and disabled 
access.  

£656,536.00 exc. 
VAT 

Recommendation 
The Committee agreed to recommend to progress option one (full refurbishment and 
extension compliant with Sports England & DDA requirements), subject to value engineering 
exercise and cost savings where appropriate up to an initial budget of £938,216.00 to be met 
by CIL and S106 funding received from local developers. 
Full details for option 1 are attached for information. 

Recommendation 

Council is asked to consider the recommendation on KGV Refurbishment project scope and 
budget for approval.  
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King George V Pavilion Refurbishment
Feasibility Estimate Rev 1.2 (Extension Option)

Greyfriars Cost
Management

Presented by Prepared for

8th April 2026
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

CONTENTS

1.0 Quality Assurance and Document Control

2.0 Executive Summary

3.0 Cost Summary

4.0 Area Schedule

5.0 Basis of Estimate including Assumptions and Exclusions 

6.0 Estimate Elemental Summary

7.0 Estimate Detail Breakdown 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

1.0 DOCUMENT CONTROL

Revision No. Document Title Job No. Issue Date Prepared by Checked by Reviewed by 
Rev. 1.0 Drayton Parish Council Feasibility Estimate (Extension Option) GCM26_025 23/03/2026 EL TJB JB

Rev. 1.1 Drayton Parish Council Feasibility Estimate (No Extension Option) GCM26_025 23/03/2026 EL TJB JB

Rev. 1.2 Drayton Parish Council Feasibility Estimate (Extension Option) GCM26_025 07/04/2026 EL TJB JB
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

2.0 EXECUTIVE SUMMARY 

1.0

KEY PROJECT COSTS 

Estimated Construction Costs - Q1 2026 Total £ GIFA (m²) £/m² £/ft²

Extension and Refurbishment of Drayton Parish Council 689,000 240 2,871 267 

TOTAL ESTIMATED CONSTRUCTION COST Q1 2026 689,000 240 2,871 267 

Tender Price Inflation (TPI) @ 4% 27,560 240 115 11 

TOTAL ESTIMATED CONSTRUCTION COST Q4 2026 716,560 240 2,986 277 

Professional Fees/Legals/Surveys - Allowance 150,000 240 625 58 

Project Contingency @ 10% 71,656 240 299 28 

TOTAL ESTIMATED PROJECT COST Q4 2026 excl VAT 938,216 240 3,909 363 

2.0

3.0

4.0 There are a series of assumptions, risks and exclusions listed within the document, which should be referred to in the context of the estimate. 

We have included a 4.0% forecast inflation to allow for price increases between Q1 2026 and Q4 2026 i.e. tender period. We have based this on the BCIS latest indices.

A 10% Contingency has been included for unforseen costs and risks associated with the project.

This Feasibility Estimate provides an indicative construction cost for the proposed construction of the extension and refurbishment of Drayton Parish Council. The estimate cost is summarised 
below: 

9 of 49



Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

3.0 COST SUMMARY 

Ref
Description Total (£) Cost/m² Notes

1.00 Refurbishment and Extension of Drayton Parish Council Cricket Pavillion 531,160 2,213 

2.00 Total Nett Construction Cost excl. External and Site Works 531,160 2,213 

3.00 External Services and Site Works 17,600 73 

4.00 Total Nett Construction Cost incl. External and Site Works 548,760 2,287 

5.00 Preliminaries @ 15% 82,314 343 

6.00 Contractor Design Fees @ 2% 12,621 53 

7.00 Main Contractors Overheads and Profit @ 7% 45,059 188 

8.00 Design Reserve @ 0% (See Project Contingency) - - 

9.00 Total Estimated Construction Cost - Q1 2026 688,754 2,870 

10.00 TOTAL ESTIMATED CONSTRUCTION COST - Q1 2026 SAY 689,000 2,871 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

4.0 AREA SCHEDULE 

Ref Description GIFA (m²) Comments 

Analysis of Fross Internal Floor Area (GIFA)

1 Ground Floor 240

Total Gross Internal Floor Area (m²) 240
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

5.0 BASIS OF ESTIMATE AND ASSUMPTIONS 

1.0 INFORMATION USED

22179-LSI-AAA-GF-DR-A-1300 S2 P01 Proposed General Arrangement Plan; Ground Floor 12/04/2024

22179-LSI-AAA-XX-DR-A-1170 S2 P01 Site; Site Location 12/04/2024

22179-LSI-AAA-RF-DR-A-1315 S2 P01 Proposed General Arrangement Plan; Roof 12/04/2024

22179-LSI-AAA-ZZ-DR-A-1351-WIP Proposed Elevations 02 27/03/2025

22179-LSI-AAA-ZZ-DR-A-1350-WIP Proposed Elevations 01 27/03/2025

22179-LSI-AAA--DR-A-0002--WIP Perspective Views Proposed 14/02/24

22179-LSI-AAA-GF-DR-A-1800 S2 P01 Existing General Arrangement Plan; Ground Floor 06/12/2022

22179-LSI-AAA-GF-DR-A-1850 S2 P01 Existing Elevations Sheet 01 06/12/2022

2.0 ASSUMPTIONS

2.1 We have assumed that there is sufficient capacity within existing on-site utilities

2.2 We have assumed the ground conditions are suitable for 'normal' substructures; we are aware that there are potential risks that require mitigation

2.3 We have assumed that all windows, glazing, and both internal and external doors will require replacing 

2.4 We have assumed that all Sanitary fittings will require disposal and replacement 

2.5 We have assumed that all internal finishes will require replacing 

2.6 We have made assumptions in relation to the proposed structure to the new steps, canopy and lift - These will need confirming by an Engineer

2.7 We have made an allowance of £25,000 to remove the existing asbestos within the building and undercroft

2.8 We have assumed the building will be vacant during the works

2.9 We have assumed the Contractor will be able to use the existing entrance to the park and not require the construction of a new entrance
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

5.0 BASIS OF ESTIMATE AND ASSUMPTIONS 

3.0 EXCLUSIONS

3.1 VAT

3.2 Local Authority fees and charges

3.3 Legal costs, other than those listed in the estimate

3.4 Client's finance costs and insurances

3.5 S.106 or S.278 contributions

3.6 Services diversions - we have assumed there are no major service routes or diversions required across the site

3.7 Land costs

3.8 Archaeological works

3.9 Contaminated ground / unforeseen ground conditions

3.10 Sprinklers

3.11 Loose furniture

3.12 Any moves costs for the client i.e. clearance of existing storage/container units

3.13 No allowance for contaminated arisings from excavations and site clearance

3.14 Treatment of invasive species
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

6.0 ELEMENTAL COST SUMMARY 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

6.0 ELEMENTAL COST SUMMARY 

Ref Description Cost £ £/m² (based on GIFA) Notes

0.0 Demolition and Enabling Works 49,620 207 

1.0 Substructure 38,800 162 

2.0 Superstructure

2.1 Frame 8,000 33 

2.2 Upper Floors - - 

2.3 Roof 78,250 326 

2.4 Stairs and Ramps 15,000 63 

2.5 External Walls 27,500 115 

2.6 Windows and External Doors 58,700 245 

2.7 Internal Walls and Partitions 16,200 68 

2.8 Internal Doors 17,900 75 

3.0 Internal Finishes 

3.1 Wall Finishes 48,390 202 

3.2 Floor Finishes 15,150 63 

3.3 Ceiling Finishes 5,450 23 

4.0 Fittings, Furnishings and Equipment 8,000 33 
Carried Forward 386,960                            
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

6.0 ELEMENTAL COST SUMMARY 

Ref Description Cost £ £/m² (based on GIFA) Notes

Brought Forward 386,960                            
5.0 Services

5.1 Sanitary Installations 47,050 196 
5.2 Mechanical Installations 22,750 95 
5.3 Electrical Installations 32,100 134 
5.4 Ventilation 5,550 23 
5.5 Lift Installation 18,500 77 
5.6 Fire and Lightning Protection 6,250 26 
5.7 Communication, Security and Control Systems 9,600 40 
5.8 Builders Work in Connection with Services 2,400 10 

Sub-Total Nett Construction Costs Excl. External Works 531,160 2,213 

6.0 External Works and Services

6.1 External Works 6,600 28 
6.2 External Services and Drainage 11,000 46 

Sub-Total Nett Construction Costs Incl. External Works 548,760 2,287 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

7.0 ESTIMATE DETAIL
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

0.0 Demolitions and Enabling Works 

0.1 Internal strip-out

0.1.1 Strip-out of all internal fittings and fixtures 205 m² 10 2,050 

0.1.2 Allowance for the removal of all existing sanitaryware including temporary 
capping of services

1 item 1,000                1,000 

0.1.3 Allowance to strip out redundant mechanical and electrical services 1 item 1,000                1,000 

0.1.4 Removal of existing ceilings 205 m² 2 410 

0.1.5 Removal of existing floor coverings 205 m² 2 410 

0.2 Demolition  and Removal Works

0.2.1 Demolition of external walls 90 m² 20 1,800 Approx 3m

0.2.2 Demolition of internal walls 135 m² 10 1,350 Height estimated at 2.4m

0.2.3 Roof removal; including covering and structure 205 m² 15 3,075 

0.2.4 Removal of existing floor construction 55 m² 10 550 

0.2.5 Removal of existing windows and glazing 70 m² 15 1,050 

0.2.6 Removal of existing internal doors 13 nr 25 325 

0.2.7 Removal of existing external doors 15 m² 25 375 

0.2.8 Allowance for temporary propping of load bearing walls 1 item 500 500 

0.3 Enabling works for platform hoist enclosure 

0.3.1 Removal of vegetation and topsoil under new platform hoist enclosure 
footprint 

10 m² 20 200 

0.3.2 Excavation to foundation level of platform lift enclosure, including disposal 10                       m² 25 250 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

0.4 Enabling works for new extension

0.4.1 Allowance to break up and remove existing hardstanding 1 item 1,000                1,000 

0.4.1 Removal of vegetation and topsoil under new extension footprint 120 m² 20 2,400 

0.4.2 Excavation to foundation level of new extension, including disposal 120 m² 25 3,000 

0.4.3 Excavation of trenches for strip foundations; including disposal 40 m - - Included

0.5 Provisional allowance for asbestos removal 1 item 25,000             25,000 

0.6 Demolition and enabling works for new external steps

0.6.1 Demolition and removal of existing external steps 1 item 3,000                3,000 

0.6.2 Removal of vegetation and topsoil under new steps footprint 25 m² 10 250 

0.6.3 Excavation to foundation level of new steps, including disposal 25 m² 25 625 

Total Carried to Summary 49,620 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

1.0 Substructure 

1.1 Substructure  to extension

1.1.1 Assume concrete strip foundations to new extension; including engineering 
blocks and DPC installation 

40 m 220 8,800 

1.1.2 Assume concrete ground bearing slab to new extension; including hardcore, 
DPM and insulation

120 m² 120 14,400 

1.1.3 Screed layer to new extension floor 120 m² 20 2,400 

1.2 Substructure of platform hoist 

1.2.1 Assume concrete slab foundation for platform lift enclosure 10 m² 120 1,200 

1.3 Substructure to external steps 

1.3.1 Assume strip foundations to new external steps 25 m - - Included

1.4 Substructure to canopy roof 

1.4.1 Allowance for concrete pad foundations to support posts of canopy roof 8 nr 1,500                12,000 

Total Carried to Summary 38,800 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

2.1 Frame

2.1.1 Allowance for structural steelwork of new extension, including fixings and 
supports

1 item - - Traditional

2.1.2 Allowance for structural works to glazed lift shaft enclosure including fixing 
plates, supports and interfaces 

1 item 7,500                7,500 

2.1.3 Boxing in works 1 item 500 500 

Total Carried to Summary 8,000 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

2.2 Upper Floors 

2.2.1 N/A

Total Carried to Summary - 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

2.3 Roof

2.3.1 Green Roof to Extension

2.3.1.1 New green roof system to extension, including roof deck, vapour barrier, 
attenuation layer and vegetation

85 m² 250 21,250 

2.3.1.2 Edging to green roof 50 m 100 5,000 

2.3.1.3 Allowance for new rainwater drainage 1 item 2,000                2,000 

2.3.4 Rooflights to green roof (2m x 1m) 2 nr 1,500                3,000 

2.3.2 Canopy Roof to Front Elevation

2.3.2.1 Allowance for canopy roof construction to front elevation 70 m² 250 17,500 

2.3.2.2 Structural support posts to canopy (approx 3m) 8 nr 1,500                12,000 

2.3.3 Allowance for new flat roof covering and repair to rest of building 175 m² 100 17,500 

Total Carried to Summary 78,250 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

2.4 Stairs & Ramps 

2.4.1 New full-width external steps to front elevation (assumed concrete), with 
central gentle-rise flight

1 nr 15,000             15,000 

Total Carried to Summary 15,000 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

2.5 External Walls 

2.5.1 External skin 100 m² 70 7,000 

2.5.2 Internal skin (blockwork) 100 m² 40 4,000 

2.5.3 Insulation of cavity walls 100 m² 25 2,500 

2.5.4 Render to external face 130 m² 100 13,000 

2.5.5 Extra over for forming openings 1 item 1,000                1,000 

Total Carried to Summary 27,500 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

2.6 Windows and External Doors 

2.6.1 New glazed double entrance doors (1.7m x 2.4m) 2 nr 3,000                6,000 

2.6.2 Glazed panel double entrance doors (1.7m x 2.4m) with side lights 1 nr 3,000                3,000 

2.6.3 Single external doors (1m x 2m) 6 nr 1,200                7,200 

2.6.4 Glazed external panelling  to platform hoist area 25 m² 500 12,500 

2.6.5 Allowance for new windows/ glazing 70 m² 400 28,000 

2.6.5.1 Extra over for spandrell panels and aluminium framing 1 item 2,000                2,000 

Total Carried to Summary 58,700 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

2.7 Internal Walls and Partitions 

2.7.1 Allowance for new blockwork internal walls 15 m² 90 1,350 

2.7.2 Allowance for new studwork internal walls, including insulation 165 m² 90 14,850 

Total Carried to Summary 16,200 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

2.8 Internal Doors

2.8.1 Single internal doors (width 0.8m) 14 nr 850 11,900 

2.8.2 Accessible single internal doors (width 1m) 6 nr 1,000                6,000 

Total Carried to Summary 17,900 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

3.1 Wall Finishes 

3.1.1 Allowance to seal and skim existing plaster walls 150 m² 20 3,000 

3.1.2 Allowance for water resistant plasterboard to changing areas 130 m² 25 3,250 

3.1.3 Allowance to plasterboard and skim remaining new internal walls 465 m² 20 9,300 

3.1.4 Allowance for PVC wall panelling to WC and shower areas 340 m² 85 28,900 

3.1.5 Allowance for paint finishes; 1 no. mist/undercoat, 2 no. emsulsion coats 430 m² 8 3,440 

3.1.6 Allowance for making good areas around new/altered openings and partitions 1                          item 500 500 

Total Carried to Summary 48,390 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

3.2 Floor Finishes

3.2.1 Coved and capped flooring to Changing room, WCs, Showers and Kitchen 115                    m² 60 6,900 Assumed

3.2.2 Vinyl flooring (assumed elsewhere); including associated skirting 125 m² 50 6,250 Assumed

3.2.3 Allowance for floor preparation and levelling compound 1 item 2,000                2,000 

Total Carried to Summary 15,150 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

3.3 Ceiling Finishes 

3.3.1 Moisture resistant plasterboard, timber framing, insulation, skim and paint to 
WCs, Changing rooms and showers

115 m² 30 3,450 

3.3.2 Plasterboard, timber framing, insulation, skim and paint to remaining rooms 100                    m² 20                      2,000                     

Total Carried to Summary 5,450 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

4.0 Fittings, Furnishings and Equipment 

4.1 Allowance for changing room fittings; benches, coat hooks, kit bag storage 
racks

1 item 3,000                3,000 

4.2 Allowance for kitchen units and fittings, including sink and taps 1 item 5,000                5,000 

Total Carried to Summary 8,000 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

5.1 Sanitary Installations 

5.1.1 New unisex sanitaryware 7 nr 400 2,800 

5.1.2 Doc M WC pack, including WC, grab rails, basins and support rails 4 sets 2,500                10,000 

5.1.3 Basins 7 nr 300 2,100 

5.1.4 Taps 11 nr 100 1,100 

5.1.5 Baby change unit 1 nr 750 750 

5.1.6 Allowance for accessories (mirrors, toilet roll holders, soap dispensers, etc.) 11                       sets 300 3,300 

5.1.7 Allowance for hand dryers 11 nr 750 8,250 

5.1.8 Shower units, including heads and hoses 5 sets 700 3,500 

5.1.9 Doc M shower packs, including head and hose, grab rails, seat, curtain and 
rail

2 sets 1,000                2,000 

5.1.10 Above ground drainage; disposal installations; waste, soil and vent pipework; 
uPVC pipework and fittings 

20 nr 500 10,000 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

5.1.11 Installation of sanitaryware, including offloading and checking 13 nr 250 3,250 

Total Carried to Summary 47,050 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

5.2 Mechanical Installations 

5.2.1 Allowance for water installations 240 m² 25 6,000 Based on GIFA 

5.2.1.1 Testing and commissioning of water installations  1 item 250 250 

5.2.2 Allowance for disposal installations 240 m² 25 6,000 Based on GIFA 

5.2.2.1 Testing and commissioning of disposal installations  1 item 250 250 

5.2.3 Allowance for new heating installations (air sourced heat pump) 1 item 10,000             10,000 

5.2.3.1 Testing and commissioning of heating installations 1 item 250 250 

Total Carried to Summary 22,750 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

5.3 Electrical Installations 

5.3.1 Allowance for small power installation 240 m² 35 8,400 Based on GIFA 

5.3.2 Allowance for lighting installations 240 m² 70 16,800 Based on GIFA 

5.3.3 Emergency lighting 240 m² 10 2,400 Based on GIFA 

5.3.4 Mains distribution board 1 item 3,000                3,000 

5.3.5 Testing and commissioning of electrical installations 1 item 1,500                1,500 

Total Carried to Summary 32,100 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

5.4 Ventilation

5.4.1 Allowance for new extract fans to WCs, showers and changing room areas 
including wiring, ductwork connections and all necessary fixings 

18 nr 250 4,500 

5.4.2 Allowance for Kitchen extract system including wiring, ductwork connections 
and all necessary fixings 

1 nr 750 750 

5.4.2 Testing of new extract systems 1 item 300 300 

Total Carried to Summary 5,550 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

5.5 Lift Installation

5.5.1 New platform hoist lift, inlcuding all fixtures and fittings and electrical 
connections

1 nr 17,500             17,500 

5.5.2 Testing and commisioning of new platform hoist 1 item 1,000                1,000 

Total Carried to Summary 18,500 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

5.6 Fire and Lightning Protection

5.6.1 Allowance for earthing and bonding 240 m² 5 1,200 Based on GIFA

5.6.2 Smoke/ heat detectors 240 m² 20 4,800 Based on GIFA

5.6.2.1 Testing and commissioning of fire alarm system 1 item 250 250 

Total Carried to Summary 6,250 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

5.7 Communications, Security and Control Systems

5.7.1 Allowance for CCTV system 240 m² 15 3,600 Based on GIFA

5.7.2 New intruder alarm system 240 m² 15 3,600 Based on GIFA

5.7.3 Allowance to adapt and extend telephone and data 240 m² 10 2,400 Based on GIFA

Total Carried to Summary 9,600 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

5.8 Builder's work in connection with services

5.8.1 Builders work in connection with services; forming holes, chases, casings and 
the like, firestopping etc.

240 m² 10 2,400 

Total Carried to Summary 2,400 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

6.1 External Works

6.1.1 New pathway to Changing Rooms 40 m² 90 3,600 

6.1.2 Allowance for grass seeding where required 1 item 500 500 

6.1.3 Allowance for external planting 1 item 1,000                1,000 

6.1.4 Allowance to making good hardstanding around lift encolsure 1 item 1,500                1,500 

Total Carried to Summary 6,600 
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Project: Drayton Parish Council
Estimate: Feasibility Estimate Rev 1.2
Date: 8th April 2026

Ref Description Quantity Unit Rate £ Notes

6.2 External Services and Drainage

6.2.1 Allowance for reconnections/diversion and extension of existing foulwater 
pipework to suit new layout

1 item 1,500                1,500 

6.2.2 Allowance for modifications to existing surface water drainage 1 item 2,000                2,000 

6.2.3 Allowance for works to below ground drainage system 1 item 3,000                3,000 

6.2.4
Allowance for altered services connections; water, electricity and BT 
installations 

1 item 3,000                3,000 

6.2.5 Testing and commisioning of drainage and service alterations 1 item 1,500                1,500 

Total Carried to Summary 11,000 
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DRAYTON PARISH COUNCIL 

Paper DPC4c: KGV Refurbishment Project Scheme of Delegation 

Meeting Council 

Date 23rd April 2026 

Author Parish Clerk & RFO 

Summary 

Background 

At the March 2026 meeting, Council agreed to adopt the attached Scheme of Delegation for 
the KGV Pavilion Refurbishment Project, subject to confirmation of the total project budget 
and spending limits to be agreed at a future meeting of the Council.  

Recommendation 

Subject to Council approval of item 4b of the agenda, the Scheme of Delegation has been 
updated (with tracked changes) to reflect: 

• The Playing Fields & Property Committee’s recommended total project budget
• Spending limits aligned with anticipated costs proposed by Greyfriars
• Updated document adoption date

Recommendation 

Council is asked to adopt the updated Scheme of Delegation as presented. 
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KGV PAVILION REFURBISHMENT PROJECT 
SCHEME OF DELEGATION 

1. Purpose

This Scheme of Delegation sets out how the Council will manage, control, and deliver the KGV 
Pavilion Refurbishment Project efficiently, lawfully, and transparently, while minimising the 
need for repeated extraordinary meetings. 

The Scheme is adopted pursuant to section 101 of the Local Government Act 1972 and the 
Council’s Standing Orders and Financial Regulations. 

2. Matters Reserved only for Council

The following matters are reserved for the Council and may not be delegated to a Committee, 
Officer of the Council or any other local authority: 

• Approval of the overall project scope and objectives.

• Approval of the total project budget of £938,216.00.

• Approval of any decision to increase the total project budget.

• Approval to commence the project.

• Approval of the funding sources (reserves, borrowing, grants, etc.).

• Approval of this Scheme of Delegation.

• Appointment of main contractors.

3. Playing Fields & Property Committee Responsibilities

The Playing Fields & Property Committee is authorised to discharge the delegated functions set 
out below in accordance with the project, the Council’s Financial Regulations, and all relevant 
procurement and legal requirements. 

• Authorise expenditure up to £10,000.00.
• Appointment of other contractors and consultants within the delegated expenditure

limit. 
• Approval of contracts and agreements on behalf of the Council.
• Approve variations to contracts as reported by Greyfriars provided that:

1. the total value of variations does not exceed £10,000.00

2. the total project budget is not exceeded

4. Project Officers

4.1 Appointment of Project Officers 

The Council appoints the Deputy Clerk & Facilities Manager and the Parish Clerk & Responsible 
Financial Officer as Project Officers for the duration of the project. 
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KGV PAVILION REFURBISHMENT PROJECT 
SCHEME OF DELEGATION 
 

 

The Project Officers are authorised to discharge the delegated functions set out below in 
accordance with the project, the Council’s Financial Regulations, and all relevant procurement 
and legal requirements. 

4.2 Delegated Authority to the Project Officers 

The Project Officers are delegated authority to: 

Procurement and Contracts 

• Obtain professional advice, surveys, and reports. 

• Liaise with Greyfriars regarding the preparation and issue of tenders or quotations 
subject to approval from project officer. 

• Evaluate tenders and quotations alongside the Working Group. 

• Liaise with Greyfriars regarding the appointment of contractors and consultants  

• Sign contracts and agreements on behalf of the Council and/or Playing Fields & Property 
Committee. 

Expenditure 

• Approve stage payments and final payments. 

• Authorise individual items of expenditure up to £10,000.00 

Variations 

• Approve variations to contracts as reported by Greyfriars provided that:  

o the total value of variations does not exceed £10,000.00 

o the total project budget is not exceeded 

4.3 Reporting and Accountability 

The Project Officers shall: 

• Maintain a written record of all significant delegated decisions (recording the date, 
decision taken, and financial impact). 

• Provide written progress reports to the Playing Fields & Property Committee. 

• Provide financial updates showing spend against budget. 

• Provide immediate notification of any significant risks or issues. 

5. KGV Pavilion Refurbishment Project Advisory Group 

5.1 Role 

The KGV Pavilion Refurbishment Project Advisory Group is a Working Group of the Playing Fields 
& Property Committee. The aim of the Group is to oversee the planning, procurement, delivery 
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KGV PAVILION REFURBISHMENT PROJECT 
SCHEME OF DELEGATION 

and operations of the KGV Pavilion refurbishment, ensuring they operate in accordance with 
internal imperatives and external requirements. 

The Group will operate in an advisory and project-monitoring capacity and will report regularly 
to the Playing Fields & Property Committee. 

5.2 Responsibilities 

1. To advise the Project Officers.
2. To review reports from contractors, consultants, or the Proper Officer.
3. To monitor projected and actual expenditure against the approved budget.
4. To review quotations or tenders in accordance with Standing Orders and Financial

Regulations. 
5. To assist in preparing specifications for works or services.
6. To make recommendations to the Playing Fields & Property Committee on contractor or

consultant appointments. 
7. To monitor progress against the agreed programme and scope and sign off each RIBA

stage. 
8. To review key milestones, site reports and contractor updates.
9. To monitor quality standards and compliance with agreed specifications.
10. To identify risks, delays or issues and recommend mitigation measures to the Playing

Fields and Property Committee or Council as appropriate. 
11. To identify where changes to scope, cost, or programme are required and make

recommendations to the Playing Fields & Property Committee or Council as 
appropriate. 

12. To support engagement and consultation with residents, partners and key stakeholders
from the local community as necessary and analyse the evidence gathered. 

13. To consider community needs, accessibility, sustainability, and long-term use.
14. To seek appropriate funding opportunities and apply to external funding opportunities as

required.  
5.3 Membership & Term of Office 

Membership of the group shall normally comprise a maximum of seven members of Playing 
Fields & Property Committee.  

External advisors who have specific knowledge, expertise and/or experience on the subject may 
be invited as attendees to assist the Group. 

The Working Group Chair shall be appointed by its members as the first item of business at its 
first meeting.  

The Group shall continue until such a time as its existence is deemed unnecessary by 
resolution of the Playing Fields & Property Committee. 

5.4 Quorum 

The quorum necessary for the transaction of business is 3 members of the Group. 

5.5 Meetings 
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KGV PAVILION REFURBISHMENT PROJECT 
SCHEME OF DELEGATION 

The Group will arrange its own meetings and schedule of work, as determined by its members 
and meet at least once every 12 months. Meetings may be held remotely as necessary.  

Decisions on recommendations shall be determined by a majority of votes of the Working 
Group members present and voting. In the case of equality of votes, the Chair shall have a 
casting vote.   

The Group does not meet in public. 

5.6 Minutes & Reporting 

The Group may take notes and must report actions and outcomes at the next meeting of the 
parent body. All recommendations for approval by the Playing Fields & Property Committee 
must be made in writing. 

8. Duration and Review

This Scheme of Delegation: 

• Takes effect on 23rd April 2026

• Remains in force until project completion or revocation by Council

The Council may amend or revoke this Scheme at any time by resolution. 

9. Adoption

Adopted by resolution of the Council on 23rd April 2026 

Signed: 

Parish Council Chair: ______________ 

Parish Clerk & Responsible Financial Officer: ____________ 
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